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required for reasons such as advance-
ment in the state-of-the-art, produc-
tion or engineering breakthroughs, or
realignment of programs.

(b) Generally, a stop-work order will
be issued only if it is advisable to sus-
pend work pending a decision by the
Government and a supplemental agree-
ment providing for the suspension is
not feasible. Issuance of a stop-work
order shall be approved at a level high-
er than the contracting officer. Stop-
work orders shall not be used in place
of a termination notice after a decision
to terminate has been made.

(c) Stop-work orders should include—

(1) A description of the work to be
suspended;

(2) Instructions concerning the con-
tractor’s issuance of further orders for
materials or services;

(3) Guidance to the contractor on ac-
tion to be taken on any subcontracts;
and

(4) Other suggestions to the con-
tractor for minimizing costs.

(d) Promptly after issuing the stop-
work order, the contracting officer
should discuss the stop-work order
with the contractor and modify the
order, if necessary, in light of the dis-
cussion.

(e) As soon as feasible after a stop-
work order is issued, but before its ex-
piration, the contracting officer shall
take appropriate action to—

(1) Terminate the contract;

(2) Cancel the stop-work order (any
cancellation of a stop-work order shall
be subject to the same approvals as
were required for its issuance); or

(3) Extend the period of the stop-
work order if it is necessary and if the
contractor agrees (any extension of the
stop-work order shall be by a supple-
mental agreement).

42.1304 Government delay of work.

(a) The clause at 52.242-17, Govern-
ment Delay of Work, provides for the
administrative settlement of con-
tractor claims that arise from delays
and interruptions in the contract work
caused by the acts, or failures to act, of
the contracting officer. This clause is
not applicable if the contract otherwise
specifically provides for an equitable
adjustment because of the delay or
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interruption; e.g., when the Changes
clause is applicable.

(b) The clause does not authorize the
contracting officer to order a suspen-
sion, delay, or interruption of the con-
tract work and it shall not be used as
the basis or justification of such an
order.

(c) If the contracting officer has no-
tice of an unordered delay or interrup-
tion covered by the clause, the con-
tracting officer shall act to end the
delay or take other appropriate action
as soon as practicable.

(d) The contracting officer shall re-
tain in the file a record of all negotia-
tions leading to any adjustment made
under the clause, and related certified
cost or pricing data, or data other than
certified cost or pricing data.

[48 FR 42159, Sept. 19, 1983. Redesignated and
amended at 60 FR 48241, 48249, Sept. 18, 1995;
75 FR 53149, Aug. 30, 2010]

42.1305 Contract clauses.

(a) The contracting officer shall in-
sert the clause at 52.242-14, Suspension
of Work, in solicitations and contracts
when a fixed-price construction or ar-
chitect-engineer contract is con-
templated.

(b)(1) The contracting officer may,
when contracting by negotiation, in-
sert the clause at 52.242-15, Stop-Work
Order, in solicitations and contracts
for supplies, services, or research and
development.

(2) If a cost-reimbursement contract
is contemplated, the contracting offi-
cer shall use the clause with its Alter-
nate I.

(c) The contracting officer shall in-
sert the clause at 52.242-17, Govern-
ment Delay of Work, in solicitations
and contracts when a fixed-price con-
tract is contemplated for supplies
other than commercial or modified-
commercial items. The clause use is
optional when a fixed-price contract is
contemplated for services, or for sup-
plies that are commercial or modified-
commercial items.

[48 FR 42159, Sept. 19, 1983, as amended at 50
FR 2270, Jan. 15, 1985; 50 FR 25680, June 20,
1985. Redesignated and amended at 60 FR
48241, 48249, Sept. 18, 1995; 72 FR 27385, May
15, 2007]

Subpart 42.14 [Reserved]

878



		Superintendent of Documents
	2013-01-09T10:06:09-0500
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




